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STATE OF ALASKA

DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES
P.0, Box 106000
CENTRAL REGION - Division of Canstruction aind Operations Anchorage, Alaska 99518-6500

Aviation Construction (907) 269-0659
Fax (907) 260-0671

Septomber 12, 2003

James [lelfinsting

District Bridee Program Administrator
USCG, 17th District

P. O. Box 25517, Juneau, A 99802-3517

Ref: Himmia River Bridge Replacement
50446142 / 56667

Mr. llcifinsting,

[ am responding to your letter of August 27, 2003 to Mr. Yuri Morgan of the Denali
Conunission. I would Jike to summarizc project development aspects of this important proyeet,
The projeet was initinted as a maintenance project to veplace service on an historic bridge that is
reaching the end ol its useful lifc. The project is being funded by the Denali Connmission with
federal doflars. These moneys are being administered by the Alaska
Department of Transportation. The Denali Commission is an innovative federal-state parinership
established by Congress in 1998 to provide critical utilities, infrastructure, and cconomic support
{hroughoul fural Alaska. This project was selected as providing an immediate need and meeling
the basic philosophy of the Denali Commission. The ADOT has provided state match funds. The
depariment has detenmined it is in the public’s best intcrest to negotiate a suppiemental
agreement with Wilder Construction to accomplish this work. They currcntly are working in the
area ou the Liamna Airport and road. The coulractor has the equipment and rcsources to
accomplish this work. Discussions have begun to enter into a desipn/build project for the
foundatons and the erection of the Bridge.

This project will leave the existing 181 by 11.6 foot wide historic truss bridge on the
original site. Pedestrian approaches will be preserved while the existing road material will be
removed Lo existing grade. This material will be incorporated into the new approaches. A 90
fool by 24 foot clear span modular Bailey bridee will be placed immediatcly downstream of the
existing structure. The temporary Bailey bridge will be placed at a location, which will require a
short 130-foot to 200-foot realigned road scgments. This work is being accomplished for
maintenance purposes. The long range planning for this region will incorporate an evaluation of
terminus development, [uture road improvements, surlacing, and a permanent replaccment for
this bridge crossing. This work eflort has been planned for design funding in 2004 and
consiruction Munding Lor 2009,
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I'he depariment solicited for compelitive bids for a Bailey bridge. Two bidders responded
and thie most responsive bidder was issued a notice of intent to purchase. The Bailcy Bridge
Company is currently in the process of fullilling this order. They have scheduled the first
shipment to leave the plant in Fort Payne, Alabama next weck. The bridge will be offloaded in
Homer and provided to the contractor as an ownar supplicd
materials. The contractor will construct the peoject under the administration of the ADOT.

IF you have additional questions, don't hesitate to call. 269-0770.

Sincerely,
fﬂﬂl_l}CCle Y / /‘/

ichael J. Scott

/’_@;4 Regional Director

Ce: Yuri Morgan, Denali Conunission
Tony Barter, I* E., Project Manager
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